Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0014

Date: 03/04/2015
Page 1 of 5

Pay Period: 02/03/2015
to 02/27/2015

Contract Location: Time Allowed: 685 Days
A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT Elapsed Calender Days: 470  Days
Percent Time: 68.61
District: 3 Area: 01
Contractor:
ROBINSON PAVING COMPANY Date Let: 09/20/2013
P. O. BOX 12266 Date Awarded: 10/04/2013
Date Contract Executed: 11/13/2013
Date Notice to Proceed: 11/15/2013
COLUMBUS GA 31917-2266 Date Work Began: 01/06/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2015
Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO
Current Contract Amount $6,729,349.36 Counties:
Original Contract Amount $6,384,498.49 Crawford Taylor
Funds Available $3,342,695.41
Percent Complete 40.98%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333205- $6,729,349.36 $6,384,498.49 $3,342,695.41 50.33% $88,206.31

Chief Engineer
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02/03/2015
to 02/27/2015

Project Number:

Federal State Project Number:

333205-

SR 128 - BRIDGE REPL

BRST0-0154-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,206,342.44

Prev to Date
$2,135,777.39

$551,585.60 $533,944.34
$2,757,928.04 $2,669,721.73
$628,725.91 $628,725.91
$3,386,653.95 $3,298,447.64
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,386,653.95 $3,298,447.64

Total Payable:

This Estimate

$70,565.05
$17,641.26
$88,206.31
$0.00
$88,206.31
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$88,206.31
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Pay Period: 02/03/2015
to 02/27/2015

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 702
29400.000 .038
.740 $1,117.20 $21,756.00
BRST0-0154-01(012)
0025 210-0100 GRADING COMPLETE - LS 1.000 .811
1241726.000 .014
.825 $17,384.16 $1,024,423.95
BRST0-0154-01(012)
0090 634-1200 RIGHT OF WAY MARKERS EA 41.000 42.000
200.000 .000
42.000 $.00 $8,400.00
0112 643-4000 WOVEN WIRE FENCE LF 2,170.000 2,719.000
7.900 .000
2,719.000 $.00 $21,480.10
Category Amount: $18,501.36 $1,076,060.05
Category Number: (0020 DRAINAGE
0118 207-0203 FOUND BKFILL MATL, TP Il cYy 47.000 170.018
55.000 .000
170.018 $.00 $9,350.99
0140 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 213.000 232.000
52.530 .000
232.000 $.00 $12,186.96
0141 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 97.000 104.000
65.360 .000
104.000 $.00 $6,797.44
0147 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 2.000 4.000
1142.130 .000
4.000 $.00 $4,568.52



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0014

Date: 03/04/2015
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Pay Period: 02/03/2015
to 02/27/2015

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0149 550-3524 SAFETY END SECTION 24 IN, STORM DRAIN, 6:1EA 2.000 4.000
1802.000 .000
4.000 $.00 $7,208.00
Category Amount: $0.00 $40,111.91
Category Number: 0030 TEMPORARY EROSION CONTROL
0175 163-0240 MULCH TN 139.000 150.446
185.000 .000
150.446 $.00 $27,832.51
0205 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 1.500
6500.000 .000
1.500 $.00 $9,750.00
34+50
0280 167-1500 WATER QUALITY INSPECTIONS MO 22.000 13.000
603.750 1.000
14.000 $603.75 $8,452.50
0300 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,013.000 3,373.500
1.000 .000
3,373.500 $.00 $3,373.50
Category Amount: $603.75 $49,408.51
Category Number: 0040 PERMANENT EROSION CONTROL
0325 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN sy 287.000 312.889
65.000 .000
312.889 $.00 $20,337.79
0329 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 98.000 118.112
60.000 .000
118.112 $.00 $7,086.72
0330 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 161.000 960.611
65.000 .000
960.611 $.00 $62,439.72
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Pay Period: 02/03/2015
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Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0335 603-7000 PLASTIC FILTER FABRIC SY 611.000 1,239.112
4.000 .000
1,239.112 $.00 $4,956.45
Category Amount: $0.00 $94,820.68
Category Number: (0060 BRIDGE
0440 207-0203 FOUND BKFILL MATL, TP Il CcYy 34.000 19.000
32.000 7.408
26.408 $237.06 $845.06
0445 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 322.000 277.519
21.500 67.944
345.463 $1,460.80 $7,427.45
0465 500-3002 CLASS AA CONCRETE cYy 377.000 240.198
806.000 53.690
293.888 $43,274.14 $236,873.73
0480 511-1000 BAR REINF STEEL LB 77,715.000 49,568.400
0.830 11,499.780
61,068.180 $9,544.82 $50,686.59
0490 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,300.000 1,221.874
62.500 233.350
1,455.224 $14,584.38 $90,951.50
0495 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 480.000 545.250
78.000 .000
545.250 $.00 $42,529.50
Category Amount: $69,101.20 $429,313.83

Project Total Amount:

$88,206.31

$2,757,928.04



